

SECRET

DDS&T-4778-69

12 December 1969

MEMORANDUM FOR: Chief, Historical Staff/DCI

SUBJECT: DDS&T Historical Program Status as of
1 December 1969

1. In response to your informal inquiry the Historical Program of DDS&T has been reviewed, and status as of 1 December 1969 is as follows:


a. Projects Completed and bound:

(1) Office of Research and Development: A seven-volume project consisting of a basic document of 141 pages, plus 29 monographs approximating 350 pages. Period: 1960-1968


(2) Office of Special Activities: A sixteen-volume work which has been reviewed with extreme interest by Historical Staff and others, including [redacted] The principal author, [redacted] has been recommended for an Agency citation for her effort.

25X

25X



SECRET




SECRET

DDS&T-4778-69

SUBJECT: DDS&T Historical Program Status as of 1 December 1969

25X



c. Projects not yet completed:

(1) Office of Computer Services: This history which will cover the period 1957-1969, remains approximately 85% completed in draft form. A basic document of approximately 75 pages, plus 300 pages of appendices/attachments is anticipated. The most recent forecast by the author, [redacted] is for completion in draft in February 1970, and finalization in April 1970.

(2) Foreign Missile and Space Analysis Center: This history will cover activities from 1963 through 1969 and will consist of less than 100 pages. The author, [redacted] forecasts 31 March 1970 as a draft completion date, with the final scheduled for 1 June 1970.

2. The foregoing does not include an overall history of DDS&T, recently assigned, to be the responsibility of the undersigned. Some work has been done but it would be unrealistic to guess at a completion date at this point.



Historical Officer
DDS&T

25X

SECRET